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COMPANY ANNOUNCEMENT 
4 JULY 2016 

 

LCS PROGRAM AND EARNINGS UPDATE 

Summary 

 A comprehensive review of Austal’s ~ US$4 billion LCS block buy contract has been completed 
following delivery of LCS 6 & 8 and preliminary results of the first two physical shock trials of 
LCS 6. 

 The contractual requirement to meet the military shock standard and US Naval Vessel Rules has 
driven a significantly higher level of modifications to the ship design and cost than previously 
estimated. 

 Initial findings of the shock trials are that the implementation of the design modifications have 
been successful, providing greater certainty about the maturity of the revised baseline design and 
the cost of construction. 

 Design modifications and significant re-work of construction already undertaken are being 
implemented across the 9 LCS vessels currently under construction (LCS 10 - 26). 

 A US$115 million (A$156 million) one off write back of work in progress (WIP) is required to 
recognise an increase in the cost of construction (unaudited). 

 Statutory Group EBIT is expected to be in the range $(116) - (121) million 

 The Expeditionary Fast Transport program (formerly JHSV) is mature and performing well. 

 Net cash of $49 million at 30 June 2016 representing $75 million cash flow (pre-dividend 
payments and debt reduction) in the year (unaudited). 

 Austal held $221 million of cash and $(140) million of gross infrastructure debt at 
30 June 2016 (unaudited) and remains compliant with banking covenants with ongoing support 
from the syndicate. 

 Austal expects to declare a final dividend of 2 cents per share, which would be a total of 4 cents 
per share for the year and expect to further reduce infrastructure debt in FY2017 H1. 

 The review provides greater confidence in future US shipbuilding EBIT margins – expected to be 
5-7% in FY2017 on a similar level of throughput to FY2016. 

 EBIT guidance for FY2017 is in the range $45-55 million with strong conversion of EBITDA to 
cash expected to continue into FY2017. 
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Austal Limited (Austal) (ASX:ASB) provides the following update on its Littoral Combat Ship (LCS) 

program in the US and the impact on the Company’s FY2016 earnings. 

Littoral Combat Ship program review 

As previously advised, Austal has experienced ongoing schedule and margin pressure on the LCS 

program following delivery of LCS 6 in August 2015, Austal’s first as prime contractor.   

The delivery of LCS 6 and 8, completion of preparations for the shock trials of LCS 6 and favourable 

preliminary results from the first two physical shock trials of LCS 6 which were undertaken in June 

2016, have enabled Austal to define a revised baseline design for a shock rated vessel built to US 

Naval Vessel Rules. 

The “shock tests” are a contractual obligation that require the ship to survive the effects of a local 

explosive blast.  The LCS is the first aluminium trimaran in the world to undergo such an analysis and 

test.  The test regime qualifies the vessel’s entire class and no further shock trials are expected for 

subsequent vessels. 

Initial findings of the shock trials are that the implementation of these design modifications have been 

successful, providing Austal with greater certainty about the baseline LCS design and estimated cost 

of construction, and how that applies across the LCS program. 

Austal has undertaken an extensive review of the LCS program to gain greater clarity on the costs 

associated with building to the revised baseline design and to quantify the impact across the life of 

the LCS program and concluded the following: 

 The cost of building the Littoral Combat Ships to meet the shock rating standard and US Naval 

Vessel Rules is materially more than what was previously estimated. 

 The cost of modifying vessels and components already constructed to meet the shock standard 

and US Naval Vessel Rules is materially more than what was previously estimated;  

The cost of modifying vessels and components already built has been exacerbated by the concurrent 

construction schedule with 10 LCS of a total of 11 LCS under contract at various stages of 

construction since April 2015. Modifications to vessels at an advanced construction phase will be 

more expensive and difficult to implement than pre-launch modifications or modifications to vessels 

not yet under construction. 
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Financial impact 

Cost increases associated with the revised baseline design are shared 50 / 50 with the US Navy up to 

a ceiling price per the LCS contract structure. This will reduce the negative profit impact to Austal. 

The change of estimate means that too much revenue and profit was attributed to work already 

completed. Work in progress (WIP) is overstated because additional costs will be incurred to meet the 

shock standard and US Naval Vessel Rules. This is being written back as a one-off, US$115 million 

(A$156 million) downward adjustment to revenue and work in progress (WIP) in FY2016. 

Austal expects to record an EBIT loss of $(116-121) million in FY2016 primarily as a result of this 

US$115 million (A$156 million) write back of WIP.  The adjustment does not affect Austal’s current 

cash position because billings to the US Navy are calculated based on actual cost incurred, not 

revenue booked and therefore no overbilling has occurred. 

The Group is expected to continue to generate positive operating cash flows and is forecasting 

FY2017 US shipbuilding margin of 5% – 7% in and FY2017 Group EBIT of A$45 million – 

$55 million. 

Austal has initiated discussions with the US Navy about increases in design scope that may improve 

Austal’s position. Austal has not recognised any value associated with these discussions in its profit 

calculations due to the preliminary nature of the process. 

Austal is compliant with all of its banking covenants and maintains the support of all the members of 

its banking syndicate. 

 

Summary 

Austal Chief Executive Officer David Singleton said the financial impact from the LCS program was 

clearly disappointing, however, the outlook for the US business remained positive in terms of the 

generation of future profits and cash flows. 

“Operationally, we have implemented a considerable number of modifications to LCS 8 which has 

only recently been contractually delivered to the US Navy.  This is only the fourth ship of the 13 LCS 

ordered by the US Navy to date.” 

“Initial findings from two shock tests performed in June 2016 on LCS 6, the only vessel that will 

undergo the tests, have been favourable and provide us with confidence on the baseline design and 

cost of construction across the program to meet the standard.” 
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“The predicted US shipbuilding margin is made up of a combination of the stable and predictable 

performance from the EPF programme and now combined with a much clearer understanding of the 

margins that will be generated from the remaining LCS vessels block buy contract. LCS margins are 

lower than EPF but will rise in later years as the design modifications are built into the baseline design 

of new ships without requiring modification of components already built.” 

“Pleasingly, the Expeditionary Fast Transport program (formerly called JHSV) is performing financially 

well and provides a clear example of the benefits of being able to work through first-in-class issues.” 

“Meanwhile, Austal remains in a strong financial position and is continuing to generate positive 

operating cash flows, which will support ongoing debt reduction and returns to shareholders.” 

-ends- 

Conference Call 

Chief Executive Officer David Singleton and Chief Financial Officer Greg Jason will hold a 
conference call today to discuss the LCS program and earnings update at the time listed below. 

Date: Monday, 4 July 2016 
Time: 7am Perth time (AWST) / 9am Sydney time (AEST) – participants are requested to 

dial in 5 minutes prior to the start time 
 
Dial-in details: 
 
Domestic participants can dial either of the numbers below to join the call. 
 
Conference ID:  44021470 

Toll free: 1800 123 296 or Toll: +61 2 8038 5221 
 
 
International toll-free numbers are listed below. For countries not listed below, the Australian Toll 
number can be dialled. 
 
Canada  1855 5616 766 New Zealand  0800 452 782 
China  4001 203 085 Singapore  800 616 2288 
Hong Kong  800 908 865 United Kingdom  0808 234 0757 
India  1800 3010 6141 United States  1855 293 1544 
Japan 0120 477 087   
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About Austal 

Austal is a global defence prime contractor and a designer and manufacturer of defence and commercial ships. 

For more than 27 years Austal has been a leader in the design, construction and maintenance of revolutionary 

ships for governments, navies and ferry operators around the world. More than 255 vessels have been 

delivered in that time. 

Ships  

Defence vessels designed and built by Austal include multi-mission combatants, such as the Littoral Combat 

Ship (LCS) for the United States Navy and military high speed vessels for transport and humanitarian relief, such 

as the Expeditionary Fast Transport (EPF) ships for the U.S. Navy and High Speed Support Vessel (HSSV) for the 

Royal Navy of Oman. Austal also designs, constructs, integrates and maintains an extensive range of patrol and 

auxiliary vessels for government agencies globally, including the Cape Class Patrol Boat Program for Australian 

Border Force. Defence vessels are designed and constructed in Mobile, Alabama and in Henderson, Western 

Australia.  

Austal has been at the forefront of the high speed ferry market since the early days of the industry. Our market 

leading designs of high performance aluminium vessels have long been at the heart of Austal’s research and 

development. Today, commercial ship construction is centred on our shipyard in Balamban, Philippines. 

Systems 

Austal has expertise in integrating complex systems into its ships, including ride control, ship management, and 

communication, sensors and weapon systems.  

Support 

Austal provides a wide range of support services, including through life support, integrated logistics support, 

vessel sustainment and systems support. These services are delivered through our global support network in the 

USA, Australia, Asia, and the Middle East together with partner shipyards worldwide. 

 
Further Information: 
Austal, Public Relations 
Tel: +61 8 9410 1111 
Fax: +61 8 9410 2564 
Email: pubrel@austal.com  
Website: www.austal.com 


